




# MASON STREET BRIDGE

REPLACEMENT



PROJECT

## LOCATION



## PROJECT OVERVIEW

The Mason Street Bridge Replacement Project is one of three bridges being replaced over Mission Creek in the lower State Street vicinity. The bridge, built in 1946, has been deemed structurally deficient by CALTRANS and will be replaced to meet current structural standards. The new bridge design will:

- Increase flood capacity
- Increase habitat for the steelhead trout & tidewater gobies
- Improve safety
- Improve street lighting, sidewalks, landscape, & bridge railings

MASON STREET BRIDGE OVER MISSION CREEK BETWEEN STATE ST. & CHAPALA ST.

## CONSTRUCTION SCHEDULE

FALL 2014-SUMMER 2016

## FUNDING

FEDERAL HIGHWAY BRIDGE PROGRAM

## COST

\$7 MILLION



RENDERING OF MASON ST. BRIDGE

# MASON STREET BRIDGE REPLACEMENT PROJECT

Construction will include:

- Building demolition
- Bridge replacement
- New channel walls
- Expanded habitat zones
- Kimberly Ave. realignment

There will be area closures during the Mason Street Bridge improvements and detour signage to reduce neighborhood impacts as much as possible. Please see detour map at :

[www.santabarbaraca.gov/CabrilloBridgeDetours](http://www.santabarbaraca.gov/CabrilloBridgeDetours)



## construction information

For more information,  
Please call  
Project Information Line  
805.897.2637  
City Website: [www.SantaBarbaraCA.gov](http://www.SantaBarbaraCA.gov)

\* For monthly construction updates, please go to the City's website. You will find more information at the "Major Construction Projects" link.

# MASON STREET BRIDGE REPLACEMENT PROJECT

ID	Task Name	Start	Finish	Qtr 3, 2014	Qtr 4, 2014	Qtr 1, 2015	Qtr 2, 2015	Qtr 3, 2015	Qtr 4, 2015	Qtr 1, 2016	Qtr 2, 2016	Qtr 3, 2016	
1	Mason Street Bridge Replacement Project	Mon 10/13/14	Tue 4/19/16										
2	Notice to Proceed	Tue 10/14/14	Tue 10/14/14		●								
3	East Creek Wall Construction	Tue 10/14/14	Fri 6/19/15										
4	Demo Building 15 & 16 West Mason	Mon 10/27/14	Wed 11/5/14		■								
5	Remove Contaminated Soil, Others	Thu 11/6/14	Thu 11/13/14		■								
6	Utilities Relocation	Mon 10/20/14	Tue 6/16/15										
7	West Creek Wall Construction	Wed 6/24/15	Mon 3/21/16										
8	Bridge	Mon 4/18/16	Wed 5/4/16								■		
9	New Utilities	Fri 4/22/16	Tue 5/31/16								■		
10	Roadwork	Wed 6/1/16	Mon 6/13/16									■	
11	Landscaping	Wed 4/27/16	Tue 5/24/16								■		
12	Remove Street Closure	Tue 6/14/16	Tue 6/14/16									●	

