Route 101 Corridor Projects

Mussel Shoals to the City of Santa Barbara

PHASE 1
Milpas to Hot Springs
Operational Improvements (2.0 miles)

Add lanes on Route 101, north and southbound between Cabrillo Road and Milpas Street in Santa Barbara. Includes local road improvements and bicycle /pedestrian enhancements.

Status: Begin construction Summer 2008

Estimated Construction Cost: $53 million

Construction Schedule: 2008 - 2012

Funded by Measure D and RIP

PHASE 4
South Coast Highway 101
High Occupany Vehicle Lanes (10.3 miles)

Add median HOV lanes on Route 101, north and southbound

Status: Public circulation of draft environmental document - Spring 2011

Estimated Construction Cost: $425 million

Construction Schedule: 2014 - 2020

Funded by RIP, IIP and $140 million in Measure A

PHASE 3
Linden and Casitas Pass
Interchanges (1.1 miles)

Reconstruct interchanges, replace Carpinteria Creek Bridge, and provide new Via Real connection south to Bailard Avenue

Status: Public circulation of draft environmental document - Fall 2008

Estimated Construction Cost: $70 million

Construction Schedule: 2012 - 2015

Funded by State Gas Tax funds

PHASE 2
Santa Barbara County/Ventura County
High Occupancy Vehicle Lanes (6.0 miles)

Add median HOV lanes on Route 101, north and southbound

Status: Public circulation of draft environmental document - Summer 2008

Estimated Construction Cost: $132 million

Construction Schedule: 2011 - 2013

Funded by Proposition 1B funds



ATTACHMENT 1