DESIGN PROJECT SITE UPDATE

Last Updated: Wednesday, November 18, 2009

**Project Name: Cota Street Bridge Over Mission Creek Replacement Project**

**Contact Information:**
City Project Manager: Jim Colton
Phone: (805) 564-5514
E-mail: JColton@SantaBarbaraCA.gov

Estimated start of construction: Summer 2012
Duration of construction: 14 months

**Project Description:**

The bridge is located on Cota Street between Bath and De La Vina Streets. The project will involve replacement of the existing structurally deficient bridge with a new structure which will also improve hydraulic conveyance of Mission Creek as discussed in the Army Corps of Engineers, Lower Mission Creek EIR/EIS.

**Project Progress:**

Caltrans has reviewed the City's request for funding of this structurally deficient bridge. Funding was approved and has been earmarked in Caltran's HBP Project Summary Report. The City has received authorization for design of this project. An RFQ for design has been circulated and the City is in negotiations with the top ranked consultant. Design is scheduled to begin February 2010 and last approximately twenty four months. Pending design, right of way, and construction funding authorizations, this project is scheduled to go out to construction summer 2012

Cota Street Bridge from Aerial Photo