CITY OF SANTA BARBARA WATERFRONT DEPARTMENT
MEMORANDUM
Date:

January 14, 2016

To:

Harbor Commission

From:

Scott Riedman, Waterfront Director

Subject:
Facilities Management Report
_____________________________________________________________________
FEDERAL CHANNEL DREDGING
Fall cycle dredging of the Federal Channel was completed December 13. The dredge
contractor, Pacific Dredge, removed 121,500 c.y. of sand from the channel, the maximum
allowable under the current Corps contract. Work was completed in seven days with an
average production rate of over 18,000 c.y. per day. This represents a 50% increase in
productivity over dredging last spring. Pacific Dredge has invested in significant upgrades
to the dredge, La Encina, with the recent increase in production the result of those
upgrades. Despite the increase in productivity, a considerable amount of material remains
in the federal channel. Large swells will likely deposit additional sediment possibly
necessitating Pacific Dredge to begin spring cycle dredging sooner than usual.
The dredge and floating pipeline are secured inside the breakwater extension for the next
several months. The discharge location will be determined later this winter after staff can
monitor coastal erosion predicted from El Niño related storms. The discharge location will
target sections of East Beach suffering from the most erosion. The Corps’ FY2016 budget
includes a $2.76 million appropriation from Congress, adequate funding for spring cycle
dredging.
MARINA ONE REPLACEMENT PROJECT – PHASE 6
Bellingham Marine Industries (BMI) is set to begin construction of Phase 6 of the Marina
One Replacement Project consisting of “H” and “I” fingers. Demolition of “H” finger was
postponed for one week due to a series of storms predicted the week of January 4.
Demolition of “H” finger will begin January 11 with new docks scheduled to arrive the end of
the week. BMI will install the main walk and rough-in utilities (electrical and water) prior to
installation of the finger docks the following week. Construction on “H” finger will conclude
with the installation of new dock boxes, power centers, and a transformer. BMI will take a
one-week break to allow slipholders to return their boats to “H” finger, freeing up berthing
space for “I” finger slipholders to move their boats to temporary slip assignments during
construction. The entire project should be completed by the end of February.
“H” finger consists of (40) 35’ slips and one 80’ endtie. Although the Waterfront has
approximately 35 slips available for transient vessels per the SBMC (most are less than 40’
long), slips available for relocation of vessels is contingent upon the number of slips on
Temporary Cancellation (TC) status. The number of slips on TC status has declined recently,
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posing significant challenges for staff in reassigning slips for vessels displaced by
construction. At this time, all “H” finger vessels have been reassigned to other slips in the
harbor. Unfortunately this has eliminated almost all transient berthing for our local
commercial fishing vessels that do not have slip permits as well as recreational boaters
transiting the area. In an effort to provide at least minimal transient berthing for commercial
fishing boats, several vessels will tie up along the marina walkways for the duration of
construction. If storms are forecast and vessels seek refuge in the harbor, accommodating
transient vessels may include rafting, tying up at the accommodation dock and/or the launch
ramp. “H” finger is one of the largest docks in Marina One accommodating some of the
longer vessels and thus poses the greatest challenge. Vessels on “I” finger and the
subsequent remaining docks are typically smaller and should be easier to accommodate
along with transient vessels.
Funding for all eight phases of the Marina One Replacement Project has been provided
through a series of loans totaling $14.5 million from the California Department of Parks and
Recreation, Division of Boating and Waterways (DBW). Phases 1 – 5 were constructed at a
cost of $8,250,000. BMI submitted a low bid of $6,851,250 to construct Phases 6 – 8.
Although adequate loan funds have been secured to construct all eight phases, at least one
future phase may be funded out of the Waterfront’s Harbor Preservation Capital
Improvement Fund to reduce the amount of long-term debt service for this project.

Prepared by:

Karl Treiberg, Waterfront Facilities Manager

