



# Haley · De La Vina · Bridge REPLACEMENT

## Project Schedule

intermittent pile driving &  
creek bed shoring

construction of new bridge  
& creek restoration

sidewalk improvements,  
landscaping, & restoration  
of 136 W. Haley building

WINTER2009

SPRING2010

SUMMER2010

FALL2010

WINTER2010

SPRING2011

SUMMER2011

preparatory site work,  
intersection closure,  
& utility relocations

remove  
old bridge

utilities construction, intersection improvements,  
& intersection reopening