

AIRPORT DIRECTOR'S REPORT - November 2014



A AIRPORT OPERATIONS

- Passenger Count
- Aircraft Operations
- Air Freight

The passenger count will be distributed at the meeting.

B PROGRAMS

1. Communications Program

On November 20th the Airport will hold a volunteer luncheon at the Earle Ovington Terminal to honor the Ambassadors and SB Chamber volunteers that Oversee the Terminal Information Desk.

Starting in November, the Earle Ovington Terminal became available to rent to public and private organizations.

Staff Contact: Lynn Houston, 967-7111, LHouston@SantaBarbaraCA.gov

2. Annual Recruitment for City Advisory Groups

Appointments to City Advisory Group will be made on Tuesday, December 9, 2014. Airport Commission has three vacancies. Two members must be qualified electors of the City. One member may be a qualified elector of the City or County of Santa Barbara.

Staff Contact: Hazel Johns, 967-7111, HJohns@SantaBarbaraCA.gov

3. Master Plan

Airport planning consultants are drafting an Environmental Impact Report to assess the environmental consequences of the Airport Master Plan. Architectural historians have completed a historic structures report for the buildings that may be demolished, remodeled, or relocated with Master Plan implementation. Traffic engineers have completed a traffic study that addresses the effects of plan build-out on existing roadways.

Estimated Cost
\$250,245

Funding:
Airport Capital Fund

The Historic Structures Report will be presented to Airport Commission in November and the Historic Landmarks Commission in December. The environmental review phase is expected to take 12-months to complete prior to City Council adoption of the Airport Master Plan.

Staff Contact: Hazel Johns, 692-6003, HJohns@SantaBarbaraCA.gov

C CAPITAL PROJECTS

1. Airfield Electrical Rehabilitation

Planned Completion Date: January 2016

Mead & Hunt has completed a comprehensive study of the airfield lighting system and is completing the 60% design drawings for review.

Staff Contact: Leif Reynolds, 692-6020, LReynolds@SantaBarbaraCA.gov

Design Cost:
\$121,000
Mead & Hunt
Funding: FAA Airport
Improvement Program
Grant

2. Pavement Rehabilitation of Runway 15L-33R, Terminal Ramp, South and North General Aviation Ramps

Planned Completion Date: December 2014

Granite Construction has commenced work on this project which will be closing runway 15L-33R for approximately six weeks starting October 13, 2014.

Construction Cost:
\$2,300,000
Granite Construction
Funding: FAA Airport
Improvement Program
Grant

D COUNCIL / AIRPORT COMMISSION ACTIONS – OCTOBER 2014

Council approved the following recommendation:

That Council approve and authorize the Airport Director to execute a contract with Dudek, Inc., for preparation of a Wildlife Hazard Assessment and Wildlife Hazard Management Plan update in an amount not to exceed \$133,507.