



**City of Santa Barbara**  
Airport Department

**DATE:** September 19, 2018  
**TO:** Airport Commission  
**FROM:** Aaron Keller, Interim Airport Director *AK*  
**SUBJECT:** Northeast Apron Rehabilitation Project Update

---

**RECOMMENDATION:**

That the Airport Commission receive a staff presentation regarding the Northeast Apron Rehabilitation Project.

**DISCUSSION:**

Project Description

The Northeast Apron Rehabilitation Project involves the rehabilitation of a 35,583 square yard existing aircraft apron that serves both general aviation and freight aircraft. This project is in our approved Airport Capital Improvement Program and Hangars 1 and 2 Rehabilitation (13,116 Square yards) are being funded by AIP Grant 3-06-235-053-2018 (\$1,891,075). The Hangar 3 area is comprised of 7,981 square yards and was bid as a separate bid alternate with the Hangar 1 and 2 portion of the project. The bid amount, \$419,700, exceeded our entitlement funding therefore was not awarded with the Hangar 1 and 2 base bid. Airport staff applied for and received verbal notification from the FAA approving our request for supplemental discretionary funding that will allow us to proceed with the Hangar 3 phase of the project in conjunction with Hangar 1 and 2.

Completion of this project will provide access to three of the five existing hangars on rehabilitated pavement (21,097 of 35,583 square yards). Staff plans on applying for additional FAA supplemental funding for the remainder of the Northeast Apron on October 31, 2018.

The Project was awarded to Granite Construction with Mead & Hunt, Inc. selected for materials testing, inspection, and construction management. An update regarding the Project status will be presented.

**PREPARED BY:** Leif Reynolds, Project Engineer II